

## City of Seguin



## Legislation Text

File #: 17-243, Version: 1

Resolution authorizing the City Manager to execute change order #2 in the amount of \$146,357.00 and change order #3 in the amount of \$95,247.40 to the River-San Marcos-Heideke Phase II Project to Atlas Construction Corporation contract - Jose (Joe) R. Ramos, Jr., P.E., City Engineer